

WEED INCIDENT STATUS SUMMARY

Day 14 -10/15/2014

Total Number of Right of Entry Forms Received

131 sites (Includes library, community center and 2 churches)

Notables: Six crews worked on private home sites. Two more crews started mid-afternoon for a total of eight crews. Asbestos was discovered on 3 additional lots. Federal EPA continues to remediate the library.

Day 14 Debris Removal: Debris removal was completed on 6 private home sites. Crews continue to remove debris from 8 private home sites. The asbestos survey crew continue to work on registered sites. Air monitoring activities continue in the work area and surrounding community. The asbestos abatement contractor continues to remove asbestos from private home sites that had asbestos identified by DTSC and during the asbestos surveys.

Debris removal was completed at the following addresses:

1515 Oak St, 1491 Oak St, 1514 Morris, 91 Jackson, 473 Shasta, 203 Woodridge

Project Totals as of Day 14

<u>131</u>	Sites registered for the removal project.
<u>11</u>	Sites denied entry.
<u>108</u>	Sites documented.
<u>129</u>	Asbestos surveys completed.
<u>56</u>	Sites with asbestos containing material.
<u>40</u>	Sites cleared of asbestos containing material.
<u>43</u>	Debris removal completed.
<u>0</u>	Sites sampled.
<u>0</u>	Sample results approved.
<u>0</u>	Erosion control completed.
<u>0</u>	Approved by City of Weed as ready for a building permit.

Daily Tonnage

	Day 14
Disposal	541.12
Concrete Recycling	464.01
Metal Recycling	Not Available
Total	1,005.13

Project Total Tonnage as of Day 14

4,788.72 tons of debris, ash and soil were delivered for disposal
2,670.30 tons of concrete were delivered for recycling
86.41 tons of metal delivered for recycling (up to Day 11)
7,545.43 Total Tons