

WEED INCIDENT STATUS SUMMARY

Day 23 - 10/25/2014

Total Number of Right of Entry Forms Received

135 sites (Includes library, community center and 2 churches)

Notables: Eight crews worked on private home sites, the library, and on both churches. Rain and a high wind advisory were in affect the entire day with winds 35 to 45 mph and gusts up to 65 mph. Removal of ash and debris was limited due to the high winds. All crews were shut down at noon due to heavy rains and wind.

Day 23 Debris Removal: Debris removal was completed on 2 private home sites. Crews continue to remove debris from 7 additional private home sites, the library, and the Catholic and Presbyterian Churches. Air monitoring activities continue in the work area and surrounding community. The asbestos abatement contractor continues to remove asbestos from private home sites that had asbestos noted by DTSC and during the asbestos surveys.

Debris removal was completed at the following addresses:

614 Shasta and 237 Arbaugh

Project Totals as of Day 23

<u>135</u>	Sites registered for the removal project.
<u>10</u>	Sites denied entry.
<u>135</u>	Sites documented.
<u>135</u>	Asbestos surveys completed.
<u>65</u>	Sites with asbestos containing material.
<u>63</u>	Sites cleared of asbestos containing material.
<u>108</u>	Debris removal completed.
<u>59</u>	Sites sampled.
<u>14</u>	Sample results approved.
<u>0</u>	Erosion control completed.
<u>0</u>	Approved by City of Weed as ready for a building permit.

Daily Tonnage

	Day 23
Disposal	Not available
Concrete Recycling	Not available
Metal Recycling	Not available
Total	

Project Total Tonnage as of Day 21

10,552.45 tons of debris, ash and soil were delivered for disposal
5,647.55 tons of concrete were delivered for recycling
205.09 tons of metal delivered for recycling (up to Day 17)
16,405.09 **Total Tons**