

## WEED INCIDENT STATUS SUMMARY

**Day 17 -10/18/2014**

### **Total Number of Right of Entry Forms Received**

131 sites (Includes library, community center and 2 churches)

**Notables:** Eight crews worked on private home sites. Federal EPA completed removing asbestos from library.

**Day 17 Debris Removal:** Debris removal was completed on 7 private home sites. Crews continue to remove debris from 6 additional private home sites. The asbestos survey crew continue to work on registered sites. Air monitoring activities continue in the work area and surrounding community. The asbestos abatement contractor continues to remove asbestos from private home sites that had asbestos noted by DTSC and during the asbestos surveys.

Debris removal was completed at the following addresses:

111 California, 1367 Oak, 1390 Morris, 1378 Morris, 767 N. Davis, 529 Shasta,  
503 Woodridge

### **Project Totals as of Day 17**

<u>131</u>	Sites registered for the removal project.
<u>11</u>	Sites denied entry.
<u>131</u>	Sites documented.
<u>129</u>	Asbestos surveys completed.
<u>56</u>	Sites with asbestos containing material.
<u>40</u>	Sites cleared of asbestos containing material.
<u>68</u>	Debris removal completed.
<u>10</u>	Sites sampled.
<u>0</u>	Sample results approved.
<u>0</u>	Erosion control completed.
<u>0</u>	Approved by City of Weed as ready for a building permit.

### **Daily Tonnage**

	Day 17
Disposal	844.50
Concrete Recycling	515.25
Metal Recycling	Not available
Total	1359.75

### **Project Total Tonnage as of Day 17**

7189.33 tons of debris, ash and soil were delivered for disposal  
4309.57 tons of concrete were delivered for recycling  
86.41 tons of metal delivered for recycling (up to Day 11)  
11,585.31 Total Tons