

WEED INCIDENT STATUS SUMMARY

Day 21 - 10/23/2014

Total Number of Right of Entry Forms Received

135 sites (Includes library, community center and 2 churches)

Notables: Eight crews worked on private home sites and on one church. Crews worked well in heavy rains and wind. Found old septic tank with liquid waste. Another cistern was found making a total of 5.

Day 21 Debris Removal: Debris removal was completed on 8 private home sites. Crews continue to remove debris from 7 additional private home sites and the Presbyterian Church. Air monitoring activities continue in the work area and surrounding community. The asbestos abatement contractor continues to remove asbestos from private home sites that had asbestos noted by DTSC and during the asbestos surveys.

Debris removal was completed at the following addresses:

455 Shasta, 437 Shasta, 581 Spur, 1400 Center, 278 Pine, 1391 Oak, 455 Woodridge,
and 598 Shasta

Project Totals as of Day 21

<u>135</u>	Sites registered for the removal project.
<u>10</u>	Sites denied entry.
<u>135</u>	Sites documented.
<u>135</u>	Asbestos surveys completed.
<u>65</u>	Sites with asbestos containing material.
<u>59</u>	Sites cleared of asbestos containing material.
<u>99</u>	Debris removal completed.
<u>59</u>	Sites sampled.
<u>0</u>	Sample results approved.
<u>0</u>	Erosion control completed.
<u>0</u>	Approved by City of Weed as ready for a building permit.

Daily Tonnage

	Day 21
Disposal	813.93
Concrete Recycling	363,82
Metal Recycling	Not available
Total	1177.75

Project Total Tonnage as of Day 21

10,552.45 tons of debris, ash and soil were delivered for disposal
5,647.55 tons of concrete were delivered for recycling
205.09 tons of metal delivered for recycling (up to Day 17)
16,405.09 **Total Tons**