

WEED INCIDENT STATUS SUMMARY

Day 27 - 10/30/2014

Total Number of Right of Entry Forms Received

133 sites (Includes library and 2 churches)

Notables: Three crews worked on private home sites and the library. All crews will be off on Friday and Saturday.

Day 27 Debris Removal: Debris removal was completed on 4 private home sites and the library. Air monitoring activities continue in the work area and surrounding community. Confirmation sampling is being conducted on cleared lots.

Debris removal was completed at the following addresses:

1042 N. Davis, 1051 N. Davis, 1056 N. Davis 1068 N. Davis and 780 S. Davis

Project Totals as of Day 27

<u>133</u>	Sites registered for the removal project.
<u>12</u>	Sites denied entry.
<u>133</u>	Sites documented.
<u>133</u>	Asbestos surveys completed.
<u>65</u>	Sites with asbestos containing material.
<u>65</u>	Sites cleared of asbestos containing material.
<u>130</u>	Debris removal completed.
<u>115</u>	Sites sampled.
<u>22</u>	Sample results approved.
<u>0</u>	Erosion control completed.
<u>0</u>	Approved by City of Weed as ready for a building permit.

Daily Tonnage

	Day 27
Disposal	Not Available
Concrete Recycling	Not Available
Metal Recycling	Not Available
Total	

Project Total Tonnage as of Day 26

15,522.03 tons of debris, ash and soil were delivered for disposal

7,827.83 tons of concrete were delivered for recycling

445.23 tons of metal delivered for recycling (as of 10/27/14)

23,795.09 Total Tons