Sheetl

Cost estimate for Sand City Disopsal Site
| | |
1. Mobilization/ Water dev.,supervision, clearing and grubbing (4days)
Quantity Description Labor rate($/hr) markup Equip. rate($/hr) markup
1 Gradechecker $ 3821 | $ 49.67
1 Dozer | $ 38.21 | $ 49.67 | $ 79.00 | $ 90.85
1 Water Truck $ 30.27 | $ 39.35 | $ 24.00 | $ 27.60
1 |Backhoe | $ 39.47 | $ 51.31 | $ 49.80 | $ 57.27
1 Rock Truck (dump) $ 30.57 | $ 30.74 | $ 24.00 | $ 27.60
2. Excavate trash to stockpile (4 days)
1 Gradechecker $ 3821 | $ 49.67
2 Dozer | $ 38.21 | $ 49.67 | $ 79.00 | $ 90.85
1 Water truck $ 30.27 | $ 39.35 | $ 24.00 | $ 27.60
3. Trash stockpile to cell (4 days)
1 Gradechecker $ 38.21 | $ 49.67
3 Dozer | $ 38.21 | $ 49.67 | $ 79.00 | $ 90.85
1 Water truck $ 30.27 | $ 3935 | $ 24.00 | $ 27.60
1 Smooth Drum Compactor| $ 3484 | $ 4529 | $ 27.00 | $ 31.05
4. Excavate trash to fill (3 days)
1 Gradechecker $ 38.21 | $ 49.67
2 Excavat0r| $ 3947 | $ 5131 | $ 78.00 | $ 89.70
4 Rock Truck (dump) $ 3057 | $ 39.74 | $ 24.00 | $ 27.60
1 Water truck $ 30.27 | $ 3935 | $ 24.00 | $ 27.60
1 Dozer | $ 38.21 | $ 49.67 | $ 79.00 | $ 90.85
1 Smooth Drum Compactor| $ 3484 | $ 4529 | $ 27.00 | $ 31.05
5. Excavate trash to cell (16 days)
1 Gradechecker $ 38.21 | $ 49.67
2 Excavator | $ 3947 | $ 51.31 | $ 78.00 | $ 89.70
6 Rock Truck (dump) $ 3057 | $ 39.74 | $ 24.00 | $ 27.60
2 Water truck $ 30.27 | $ 3935 | $ 24.00 | $ 27.60
1 Motor Grader $ 3947 | $ 51.31 | $ 46.00 | $ 52.90
2  |Dozer | $ 3821 $ 49.67 | $ 79.00 | $ 90.85
1 Smooth Drum Compactor| $ 34.84 | $ 4529 | $ 27.00 | $ 31.05
6. Excavate sand to stockpile (11 days)
1 Gradechecker $ 3821 | $ 49.67
2 Excavator | $ 3047 | $ 51.31 | $ 78.00 | $ 89.70
4 Rock Truck (dump) $ 3057 | $ 39.74 | $ 24.00 | $ 27.60
1 Dozer $ 3821 | $ 49.67 | $ 79.00 | $ 90.85
1 Water truc|k $ 30.27 | $ 39.35 | $ 24.00 | $ 27.60
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7. Excavate sand to fill (2 days)
1 Gradechecker $ 3821 | $ 49.67
2 Dozer I $ 38.21 | $ 49.67 | $ 79.00 | $ 90.85
1 Water truc|k $ 3027 | $ 39.35 | $ 24.00 | $ 27.60
8. Excavate sand to fill (8 days)
1 Gradechecker $ 3821 | $ 49.67
2 Excavator | $ 3947 | $ 51.31 | $ 78.00 | $ 89.70
4 Rock Truck (dump) $ 3057 | $ 39.74 | $ 24.00 | $ 27.60
1 Water truck $ 30.27 | $ 3935 | $ 24.00 | $ 27.60
1 Dozer $ 38.21 | $ 49.67 | $ 79.00 | $ 90.85
1 Smooth Dr|um Compactor| $ 3484 | $ 4529 | $ 27.00 | $ 31.05
9. Sand stockpile to fill (7 days)
1 Gradechecker $ 3821 | $ 49.67
1 Excavator | $ 3947 | $ 51.31 | $ 78.00 | $ 89.70
3 Rock Truck (dump) $ 3057 | $ 39.74 | $ 24.00 | $ 27.60
1 Water truck $ 30.27 | $ 3935 | $ 24.00 | $ 27.60
1 Dozer I $ 38.21 | $ 49.67 | $ 79.00 | $ 90.85
1 Smooth Drum Compactor| $ 3484 | $ 4529 | $ 27.00 | $ 31.05
10. Grade site ( 5 days)
1 Gradechecker $ 38.21 | $ 49.67
2  |Dozer | $ 3821 $ 49.67 | $ 79.00 | $ 90.85
1 Water truck $ 30.27 | $ 3935 | $ 24.00 | $ 27.60
4 Laborers $ 29.97 | $ 38.96

11.Permits/Bonds, Superintendent, Material, Health and Safety Plan

1

Superintendent

$

60.00

$ 78.00

Helath and Safety Plan

Permits

Mobilization

Site office/ utilities

Fencing/ security

Construction Bond (2%)

Contingency (25%)
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hours cost($)
32 1,589.54
32 4,496.74
32 2,142.43
32 3,474.59
32 2,154.91
13,858.21
32 1,589.54
32 8,993.47
32 2,142.43
12,725.44
32 1,589.54
32 13,490.21
32 2,142.43
32 2,442.94
19,665.12
24 1,192.15
24 6,768.53
24 6,464.74
24 1,606.82
24 3,372.55
24 1,832.21
21,237.00
128 6,358.14
128 36,098.82
128 51,717.89
128 17,139.46
128 13,339.01
128 35,973.89
128 9,771.78
170,399
88 4,371.22
88 24,817.94
88 23,704.03
88 12,366.02
88 5,891.69
71,150.90
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16 794.77
16 4,496.74
16 1,071.22
6,362.72

64 3,179.07
64 18,049.41
64 17,239.30
64 4,284.86
64 8,993.47
64 4,885.89
56,632.00

56 2,781.69
56 7,896.62
56 11,313.29
56 3,749.26
56 7,869.29
56 4,275.15
37,885.29

40 1,986.92
40 11,241.84
40 2,678.04
40 6,233.76
22,140.56

Subtotal: $432,060

800 62,400

3,000

3,000
20,000
5,000
2,000
95,400

$527,460

$10,549
$131,865
Total Est. $670,000
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